SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:48AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
. 04-0120F4
Diary #: Const Calendar Day: Date: -Apr-

y 291 y 595 . 26-Apr 2011. Tue%;day 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am 06:30 pm Break: 00:00 Over Time:  04:00

Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation 0.00" Condition Partly overcast with moderate winds

Working Day If no, explain:

Diary: Dispute
Work description.

- Monitored the grouting operation for the W2E and W2W west deviation saddle grout pads and resolved =
any pertinent issues related to the operation. The following should be noted for this operation:

1.) The quality of the grout appeared to be good as mixing was consistent and dependent on the
temperature. Large clumps of grout were observed coming down the Ready Mix truck chute
at times which was filtered with the screen on the hopper.

2.) There were 4 leaks/blowouts in the formwork during the grout placement today. Two

occurred
at the W2E west deviation saddle formwork, one on the top and one on the bottom.
Similarly
at the W2W west deviation saddle forms the leaks/blowouts occurred at the top in the same
location both times, see photos and comments below for more details. After the first leak
(worst out of the four) in the W2E forms the grout depth was monitored. This was done in an
attempt to ensure that the grout was consolidated and properly placed.

- Responsible for making grout cubes and assisting Smith Emery technicians Joel and Sal with grout tests.
- See Abbas Iranmanesh and Lalit Mathur's diaries for more details regarding ABF, Conco, and Pleasanton
Ready Mix's equipment, labor, and operations for both the W2E and W2W west deviation saddle grout
placement. Also see their diaries for the water/grout quantities, grout specific gravity, pertinent
temperatures, efflux times, and when samples were taken for compressive tests.

- See Alex Schmidt's diary for pertinent times and conservations with the contractors personnel.

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 291  Date: 26-Apr-2011  Tuesday

Conco carpenters sealing the formwork on the top of the middle

) o Conco carpenters monitoring the formwork for any leaks on the top
section of the W2W west deviation saddle formwork.

side of the W2E west deviation saddle.

Due to the limited supply of cementitious grout ABF had 55Ib bags Additional kickers/braces placed prior to grout placement at the W2wW
onsite which appeared to be weathered and hardened. west deviation saddle given the form blowouts on the W2E forms.

S

The grouting operation for the west deviation saddles began Conco laborers placing grout into the top inlet port for the W 2E west
approximately around 8:45am. deviation saddle grout pad.

"V\'!]'.'l
ﬁ; ddrRptbyBiditem Page2 of 4



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt

Diary #: 291  Date: 26-Apr-2011  Tuesday
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Conco carpenters took approximately a half an hour to seal the forms
prior to resuming grout placement in the W 2E west deviation saddle.

Grout seen coming out of the top of the top of the W2E west deviation
saddle formwork for the second time after the first major leak.

Mixing operation on top of the W2 cap beam which appeared to
provide efficient grout to the forms.
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First leak/form blowout of the day on the bottom of the W2E west
deviation saddle formwork on the bottom 1/3 section of the saddle

segment assembly.
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It was estimated that one to two cubic yards were discharged from the
forms from the first leak at the W2E west deviation saddle formwork.

Ready mix trucks placing and making grout.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 291  Date: 26-Apr-2011  Tuesday
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The 2nd grout leak in the W 2E deviation saddle forms occurred at
1:00pm (4hrs into the grout placement) as Conco carpenters &
laborers began repairs

After the first leak grout had to ejected throught the outlet ports again
to ensure proper placement.

Conco carpenters constructing additional forms/braces to help provide Conco carpenters & laborers began repairing the second grout leak in
support for the formwork already in place. the W2E deviation saddle forms.
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